AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT |7 “0 o eomE R
2 ‘AMENDMENWMQDFFICAT%QN NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO., (i applicable
0015 07/31/07 PR-R7-07-10562
6. ISSUED BY ' GODE 7. ADMINISTERED BY (i other thanitem )~ CODE
U.8. EPA Region VI
PLMG/RFMBIAAMS

901 North 5th Street
Kansas City, KS 66101

8. NAME AND ADDRESS OF CONTRACTOR (No, streot, county, Stafe and ZIP Cede) /) [9A.  AMENDMENT OF SOLICITATION NO.
CHZM HILL, INC. ' {9B. DATED (s&E rrem 11
1100 112TH AVENUE, N.E.
Bellevue, WA 98004 v 10A. MODIFICATION OF CONTRACT/ORDER
NO,
|168-87-04-01 TO# 14
108, DATED (SEEITEM 1)
CODE FACILITY CODE ] 09/29/04

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

[1 The above numbered selicitation is amended as set forth in Hem 14, The hour and date specified for receipt of Offers [}is extended, [] is not extendod,

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
{a) By completing ltems 8 and 15, and returaing copies of the amendment; {b} By acknowledging receipt of this amendment on each copy of the offer
submitted; or (¢} By separate letter or telegram which inciudes a reference to the soficitation and amendment numbers, FAILURE OF YOUR ACKNOWLEDG-
MENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT

IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be mate by tefegram or
letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prier to the opening hour and date specified.

12, ACCOUNTING AND APPROPRIATION DATA [if reguired)
See the section, Accounting/Appropriation Data, in the attachment on Page 2.

13, THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

) A, THIS CHANGE ORDER IS ISSUED PLRSUANT TO: {Specy autharit) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CON-
it TRACT ORDER NO. INITEM 10A

|B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE GHANGES {such s changes In paying offico,
appropiation date, etcy SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

¢, THES SUPPLEMENTAL AGREEMENT IS ENTERED INTQ PURSUANT TO AUTHORITY OF:

D, OTHER (Specify type of modification and authorit)
X |In acecordance with clause B.1

E. IMPORTANT: Confractor [X] is not, [1is required to sign this decument and returmn copies to the issuing office,

14. DESCRIPTION OF AMENDMENTMGCIHFICATION (Crganized by UCF scetion headi Ineludh Heltat -act subject matkter where feasiple)

The purpose of this modification is to incrementally fund $20,000 for previously approved work plan.

Except as provided herein, all terms and conditiﬁns of the document referenced in lfem A or 10A, as heretofore changed, i hanged and in full force
and effect.
15A.  NAME AND TITLE OF SIGNER {Type or pring 16A.  NAME AND TITLE OF CONTRAGTING OFFICER (Type or prinf)

YOLANDA M. NERO

16C.  DATE SIGNED

07/31/2007
(Slanature of person authorized to sign)

15B. CONTRACTOR/OFFEROR 15C  DATE SIGNED

NSN 7640-01-152-8070 30-105 W\ STANDARD FORM 30 {(REV 10.83)
PREVIQUS EDITION UNUSABLE Prescribed by GSA
FAR {48 CFR) 52,243




Task Order #014-RD-RD-102Q - Canyon Creek

Contract: 68-57~04-01, Task Order: 0014, Mod: 0015 Lead PR Number: PR~-R7-07-105%62

Summary Information

Title: Task Crder #014-RD-RD-102Q - Canyon Creek
Period of Performance: From: 09/29/04
To: 12/31/07
Award Date: 09/29/04
Total Funding: $1,558,937.00

Accounting/Appropriation Data

The following item(s) have been added:

=
Program  Site/ Cost Ok /
POP DCHN BFYS Appr.# Org Element Project Org Clss Amount C

Base QRCOT7 07 T 02QCP 302DD2C 1020RD0O3 CO1z2 2505 $20,0006.00 ¢

Funding Breakout

Acct.Info Funding Category Amount
FY2004 - QICOS4 (W] Cost Ceiling 5490, 898 00
""""""""""""""" rotal:  3490,898.00
Fy2004 ~ QJCO95 [M] Cost Ceiling $50,000.00
"""""""""""""" rotal:  $50,000.00
FY2004 ~ QJCL01 [M} Cost Ceiling $20,000.00
"""""""""""""" rotal:  £20,000.00
FYZ005 - QLC117 [M] Cost Ceiling $88,818.00
""""""""""""" rotal:  sss 81800
FY2005 - QLC124 [M] Cost Ceiling $142,385.00
"""""""""""""" Total:  $142,399.00
FY2006 ~ QNCO13 [M] Cost Ceiling $1084,000.00
"""""""""""""" Total:  $100,000.00
FY2006 - QNCO66 [M] Cost Ceiling $200,000.00
""""""""""""""" Total:  $200,000.00
FY2006 - QNCl0l [M] Cost Ceiling $165,000.00
'''''''''''''''' Total:  $165,000.00
FY2007 - QRCO14 [M] Cost Ceiling $144,822.00
""""""""""""" Total:  s1a¢,822.00
FY2007 - QRCOZ27 [M] Cost Ceiling $65,000.00




Task Order #014-RD-RD-102Q - Canyon Creek

Contract: 68-87-04-01, Task Order: 0014, Mod: 0015

Lead PR Number:

PR-R7-07-10562

Total:

FY2007 - QRC036 [M) Cost Ceiling

FY2007 -~ QRCO77 [M]) Cost Ceiling

[M] ~ Modified
[A] ~ Added

Attachments

The following item(s) have been modified:

Document WPA Budget Spreadsheet was modified.

TO Totals

The following item(s) have been modified:

Category POP From

565,000.00

$62,000.00

$62,000.00

$10,000.00

5$10,000.00

$20,000.00

$26,000.00

Cost Ceiling Base Pd. $1,538,937.00

TO Classification

The following changes have occurred:

$20,000.00

The Task Order Ceiling has changed from $1,538,937.00 to $1,558,937.00.

$1,558,837.00
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